

Task	6/1	6/2	6/3	6/4	6/7	6/8	6/9	6/10	6/11	6/14	6/15	6/16	6/17	6/18	6/21	6/22	6/23	6/24	6/25	6/28	6/29	6/30	7/1	7/2	7/5	7/6	7/7	7/8	7/9	7/12	7/13	7/14	7/15	7/16	7/19	7/20	7/21	7/22	7/23	7/26	7/27			
Project Timeline	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Study Design	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Study Design Complete																							▲																					
Presentation -BACOM				P																																								
Status Update Meeting																					U																							
Status Update Meeting																									U																			
Interview CDC's																								•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Presentation -MEDC/City																																												
Website Update																																												
Status Update Meeting																																												
Website Update																																												
Website Update																																												
Status Update Meeting																																												
BACOM Meeting																																												
Status Update Meeting																																												
Collect Data Selected Bus.																																												
Data Collection Completed																																												
Website Update																																												
Status Update Meeting																																												
Website Update																																												
Status Update Meeting																																												
Website Update																																												
Status Update Meeting																																												
BACOM Update Via Email																																												
Status Update Meeting																																												
Website Update																																												
BACOM Meeting																																												
Website Update																																												
Analyze Data																																												
Data Analysis Completed																																												
Presentation - Funders																																												
Develop Toolbox																																												
Develop Report																																												
Develop Presentation																																												
Presentation -Funders																																												
Report Finalization																																												
Final Report & Toolbox																																												
Final Website Update																																												

@=Website Update B=BACOM Meeting F=Funder Update P=Presentation U=Update Meeting ▲ = Milestone ●=Project Activity

Task	7/28	7/29	7/30	8/2	8/3	8/4	8/5	8/6	8/9	8/10	8/11	8/12	8/13	8/16	8/17	8/18	8/19	8/20	8/23	8/24	8/25	8/26	8/27	8/30	8/31	9/1	9/2	9/3	9/6	9/7	9/8	9/9	9/10	9/13	9/14	9/15	9/16	9/17	9/20	9/21	9/22		
Project Timeline	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Study Design																																											
Study Design Complete																																											
Presentation -BACOM																																											
Status Update Meeting																																											
Status Update Meeting																																											
Interview CDC's	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Presentation -MEDC/City																																											
Website Update																																											
Status Update Meeting																																											
Website Update			@																																								
Website Update													@																														
Status Update Meeting														U																													
BACOM Meeting																B																											
Status Update Meeting																			U																								
Collect Data Selected Bus.																			•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Data Collection Completed																																											
Website Update																								@																			
Status Update Meeting																								U																			
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Status Update Meeting																																											
BACOM Update Via Email																																											
Status Update Meeting																																											
Website Update																																											
BACOM Meeting																																											
Website Update																																											
Analyze Data																																											
Data Analysis Completed																																											
Presentation - Funders																																											
Develop Toolbox																																											
Develop Report																																											
Develop Presentation																																											
Presentation -Funders																																											
Report Finalization																																											
Final Report & Toolbox																																											
Final Website Update																																											

Task	9/23	9/24	9/27	9/28	9/29	9/30	10/1	10/4	10/5	10/6	10/7	10/8	10/11	10/12	10/13	10/14	10/15	10/18	10/19	10/20	10/21	10/22	10/25	10/26	10/27	10/28	10/29	11/1	11/2	11/3	11/4	11/5	11/8	11/9	11/10	11/11	11/12	11/15	11/16	11/17	11/18				
Project Timeline	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•				
Study Design																																													
Study Design Complete																																													
Presentation -BACOM																																													
Status Update Meeting																																													
Status Update Meeting																																													
Interview CDC's																																													
Presentation -MEDC/City																																													
Website Update																																													
Status Update Meeting																																													
Website Update																																													
Website Update																																													
Status Update Meeting																																													
BACOM Meeting																																													
Status Update Meeting																																													
Collect Data Selected Bus.	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Data Collection Completed																																													
Website Update																																													
Status Update Meeting																																													
Website Update																																													
Status Update Meeting																																													
Website Update		@																																											
Status Update Meeting			U																																										
BACOM Update Via Email							B																																						
Status Update Meeting							U																																						
Website Update												@																																	
BACOM Meeting																							B																						
Website Update																							@																						
Analyze Data																							•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Data Analysis Completed																																													
Presentation - Funders																																													
Develop Toolbox							•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Develop Report																							•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Develop Presentation																																													
Presentation -Funders																																													
Report Finalization																																													
Final Report & Toolbox																																													
Final Website Update																																													

@=Website Update B=BACOM Meeting F=Funder Update P=Presentation U=Update Meeting ▲ = Milestone ●=Project Activity

Task	11/19	11/22	11/23	11/24	11/25	11/26	11/29	11/30	12/1	12/2	12/3	12/6	12/7	12/8	12/9	12/10	12/13	12/14	12/15	12/16	12/17	12/20	12/21	12/22	12/23	12/24	12/27	12/28	12/29	12/30	12/31	1/3	1/4	1/5	1/6	1/7	1/10	1/11	1/12	1/13	1/14		
Project Timeline	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Study Design																																											
Study Design Complete																																											
Presentation -BACOM																																											
Status Update Meeting																																											
Status Update Meeting																																											
Interview CDC's																																											
Presentation -MEDC/City																																											
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Website Update																																											
Status Update Meeting																																											
BACOM Meeting																																											
Status Update Meeting																																											
Collect Data Selected Bus.																																											
Data Collection Completed																																											
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Status Update Meeting																																											
BACOM Update Via Email																																											
Status Update Meeting																																											
Website Update																																											
BACOM Meeting																																											
Website Update																																											
Analyze Data																																											
Data Analysis Completed																																											
Presentation - Funders																																											
Develop Toolbox	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•
Develop Report	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•
Develop Presentation																																											
Presentation -Funders																																											
Report Finalization	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•
Final Report & Toolbox																																											
Final Website Update																																											

Task	1/17	1/18	1/19	1/20	1/21	1/24	1/25	1/26	1/27	1/28	1/31	2/1	2/2	2/3	2/4	2/7	2/8	2/9	2/10	2/11	2/14	2/15	2/16	2/17	2/18	2/21	2/22	2/23	2/24	2/25	2/28	3/1	3/2	3/3	3/4	3/7	3/8	3/9	3/10	3/11	3/14		
Project Timeline	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•		
Study Design																																											
Study Design Complete																																											
Presentation -BACOM																																											
Status Update Meeting																																											
Status Update Meeting																																											
Interview CDC's																																											
Presentation -MEDC/City																																											
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Website Update																																											
Status Update Meeting																																											
BACOM Meeting																																											
Status Update Meeting																																											
Collect Data Selected Bus.																																											
Data Collection Completed																																											
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Status Update Meeting																																											
Website Update																																											
Status Update Meeting																																											
BACOM Update Via Email																																											
Status Update Meeting																																											
Website Update																																											
BACOM Meeting																																											
Website Update																																											
Analyze Data																																											
Data Analysis Completed																																											
Presentation - Funders																																											
Develop Toolbox																																											
Develop Report	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Develop Presentation	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Presentation -Funders																																											
Report Finalization	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Final Report & Toolbox																																											
Final Website Update																																											

Task	3/15	3/16	3/17	3/18	3/21	3/22	3/23	3/24	3/25	3/28	3/29	3/30	3/31	4/1	4/4	4/5	4/6	4/7	4/8	4/11	4/12	4/13	4/14	4/15	4/18	4/19	4/20	4/21	4/22	4/25	4/26	4/27	4/28	4/29	5/2	5/3	5/4	5/5	5/6	
Project Timeline	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Study Design																																								
Study Design Complete																																								
Presentation -BACOM																																								
Status Update Meeting																																								
Status Update Meeting																																								
Interview CDC's																																								
Presentation -MEDC/City																																								
Website Update																																								
Status Update Meeting																																								
Website Update																																								
Website Update																																								
Status Update Meeting																																								
BACOM Meeting																																								
Status Update Meeting																																								
Collect Data Selected Bus.																																								
Data Collection Completed																																								
Website Update																																								
Status Update Meeting																																								
Website Update																																								
Status Update Meeting																																								
Website Update																																								
Status Update Meeting																																								
BACOM Update Via Email																																								
Status Update Meeting																																								
Website Update																																								
BACOM Meeting																																								
Website Update																																								
Analyze Data																																								
Data Analysis Completed																																								
Presentation - Funders																																								
Develop Toolbox																																								
Develop Report																																								
Develop Presentation																																								
Presentation -Funders																																								
Report Finalization																																								
Final Report & Toolbox																																								
Final Website Update																																								